

SE LAB-2

Agile Backlog Creation & Sprint Simulation in Jira

Hostel Maintenance & Issue Ticketing System

Deeptanshu Kumar | PES1UG24AM357 | 5-F

1. Agile Backlog — Epics

EPIC-1: Ticket Reporting & Evidence

Enable hostel residents to report maintenance issues quickly with room information, category, severity, description, and optional photo evidence.

Lab 1 mapping: FR-001, NFR-002

EPIC-2: Ticket Assignment & Workforce Management

Route maintenance tickets to suitable available staff members based on the issue category and record assignment details.

Lab 1 mapping: FR-002

EPIC-3: Ticket Tracking & Closure

Give residents visibility into ticket progress and require resident confirmation before a ticket is closed.

Lab 1 mapping: FR-003, FR-004

EPIC-4: Warden Dashboard & SLA Escalation

Help the Maintenance Warden monitor open tickets, prioritize work, track SLA status, and escalate overdue high-priority issues.

Lab 1 mapping: FR-005, NFR-001

2. User Stories, Priorities & Story Points

Ticket Reporting & Evidence

ID / Title	User Story	Priority	SP	Req.
ST-1.1 Log Maintenance Ticket	As a hostel resident, I want to submit a maintenance ticket with my room number, issue category, description, and severity, so that	High	8	FR-001

the maintenance team can receive a complete issue report.

ST-1.2 Attach Photo Evidence	As a hostel resident, I want to attach a photo of the issue to my ticket, so that the maintenance team can understand the problem more clearly.	High	3	FR-001
ST-1.3 Fast Ticket Submission	As a hostel resident, I want ticket submission with a compressed photo to complete quickly on a standard 4G connection, so that I can report urgent issues without unnecessary delay.	Medium	5	NFR-002

Ticket Assignment & Workforce Management

ID / Title	User Story	Priority	SP	Req.
ST-2.1 Assign Ticket to Maintenance Staff	As a Maintenance Warden, I want to assign a logged ticket to an available staff member filtered by issue category, so that the issue is handled by the	High	5	FR-002

appropriate
skillset.

ST-2.2 Validate Staff Availability	As a Maintenance Warden, I want the system to show only suitable available staff for a ticket category, so that tickets are not assigned to unavailable or mismatched staff.	High	3	FR-002
--	--	------	---	--------

Ticket Tracking & Closure

ID / Title	User Story	Priority	SP	Req.
ST-3.1 View Real-Time Ticket Status	As a hostel resident, I want to view the current status of my submitted ticket, so that I know whether it is Open, Assigned, In Progress, Resolved, or Closed.	High	3	FR-003
ST-3.2 Resident Closure Sign-off	As a hostel resident, I want to confirm that an issue is resolved before a ticket is closed, so that the system records my acknowledgeme nt of the completed	High	5	FR-004

maintenance
work.

ST-3.3 Provide Closure Feedback	As a hostel resident, I want to optionally provide feedback when confirming closure, so that the maintenance service can be evaluated from the resident's perspective.	Medium	2	FR-004
---------------------------------------	--	--------	---	--------

Warden Dashboard & SLA Escalation

ID / Title	User Story	Priority	SP	Req.
ST-4.1 Filter Open Tickets	As a Maintenance Warden, I want to filter open tickets by category, severity, and SLA status, so that I can prioritize urgent work and balance staff workload.	High	5	FR-005
ST-4.2 Monitor SLA Status	As a Maintenance Warden, I want to see the SLA status of open tickets, so that I can identify tickets approaching or exceeding their expected resolution window.	High	3	FR-005
ST-4.3	As a	High	8	NFR-001

Escalate Overdue High- Priority Tickets	Maintenance Warden, I want the system to trigger SMS or email escalation when a high- priority ticket exceeds 24 hours without a status change, so that unresolved urgent issues are not overlooked.
---	---

3. Planning Poker / Estimation Rationale

Story points use the Fibonacci-style scale specified in the Lab 2 handout. Estimates represent relative complexity, effort and uncertainty.

- 2 points — small, well-understood change.
- 3 points — small-to-moderate feature with a clear workflow.
- 5 points — moderate feature with multiple rules or interactions.
- 8 points — large/high-risk feature involving several validation, workflow or integration concerns.

4. Sprint Plan

Sprint 1: 24 points — core reporting, assignment, tracking and dashboard workflow.

- ST-1.1 — Log Maintenance Ticket (8 SP)
- ST-1.2 — Attach Photo Evidence (3 SP)
- ST-2.1 — Assign Ticket to Maintenance Staff (5 SP)
- ST-3.1 — View Real-Time Ticket Status (3 SP)
- ST-4.1 — Filter Open Tickets (5 SP)

Sprint 2: 26 points — closure, feedback, SLA monitoring/escalation and performance support.

- ST-1.3 — Fast Ticket Submission (5 SP)
- ST-2.2 — Validate Staff Availability (3 SP)
- ST-3.2 — Resident Closure Sign-off (5 SP)
- ST-3.3 — Provide Closure Feedback (2 SP)
- ST-4.2 — Monitor SLA Status (3 SP)
- ST-4.3 — Escalate Overdue High-Priority Tickets (8 SP)

+ Create

Upgrade

Spaces / SE-LAB-2

SL2 board

...

Summary

Timeline

Backlog

Active sprints

Calendar

Reports

List

Forms

Goals

Components

Development

More 5

+

Version

Epic

Quick filters

...

Epic

×

No epic

>

EPIC 1 — Ticket Reporting & Evidence

...

EPIC 2 - Ticket Assignment & Workforce Management

>

...

EPIC 3 - Ticket Tracking & Closure

>

...

EPIC 4 - Warden Dashboard & SLA Escalation

>

...

+ Create epic

☐ SL2 Sprint 1

25 Aug – 1 Sep (5 work items)

2400

Complete sprint

...

Complete the core hostel maintenance ticket reporting, assignment, tracking, and warden management workflow.

☒ SL2-5

Log Maintenance Ticket

EPIC 1 — Ticket Re...

To Do

8

↑

☒ SL2-13

Filter Open Tickets

EPIC 4 - Warden Da...

To Do

8

=

☒ SL2-8

Assign Ticket to Maintenance Staff

EPIC 2 - Ticket Assi...

To Do

3

↑

☒ SL2-10

View Real-Time Ticket Status

EPIC 3 - Ticket Trac...

To Do

2

↑

☒ SL2-6

Attach Photo Evidence

EPIC 1 — Ticket Re...

To Do

3

=

☐ Backlog (6 work items)

2600

Create sprint

...

×

Create a whiteboard to plan your work Try

☒ SL2-7

Fast Ticket Submission

EPIC 1 — Ticket Re...

To Do

5

↑

☒ SL2-15

Escalate Overdue High-Priority Tickets

EPIC 4 - Warden Da...

To Do

5

=

☒ SL2-14

Monitor SLA Status

EPIC 4 - Warden Da...

To Do

3

=

☒ SL2-12

Provide Closure Feedback

EPIC 3 - Ticket Trac...

To Do

3

=

☒ SL2-11

Resident Closure Sign-off

EPIC 3 - Ticket Trac...

To Do

5

↑

☒ SL2-9

Validate Staff Availability

EPIC 2 - Ticket Assi...

To Do

5

=

+ Create






...

+ Create

+ Create

+

+ Create

Upgrade

Spaces / SE-LAB-2

SL2 board

...

Summary

Timeline

Backlog

Active sprints

Calendar

Reports

List

Forms

Goals

Components

Development

More 5

+

Epic

Quick filters

Complete sprint

Group: Story

...

TO DO 3

Filter Open Tickets

EPIC 4 - Warden Dashboard & SLA Escalation

☒ SL2-13 8

View Real-Time Ticket Status

EPIC 3 - Ticket Tracking & Closure

☒ SL2-10 2

Attach Photo Evidence

EPIC 1 — Ticket Reporting & Evidence

☒ SL2-6 3

+ Create

IN PROGRESS 2

Log Maintenance Ticket

EPIC 1 — Ticket Reporting & Evidence

☒ SL2-5 8

Assign Ticket to Maintenance Staff

EPIC 2 - Ticket Assignment & Workforce Management

☒ SL2-8 3

+ Create

DONE 0

+ Create

+ Create

Upgrade

Spaces / SE-LAB-2

SL2 board

...

Summary

Timeline

Backlog

Active sprints

Calendar

Reports

List

Forms

Goals

Components

Development

More 5

+

Epic ▾

Quick filters ▾

Complete sprint

Group: Story

...

TO DO

+ Create

IN PROGRESS 5

Log Maintenance Ticket

EPIC 1 — Ticket Reporting & Evidence

SL2-5 8

Assign Ticket to Maintenance Staff

EPIC 2 - Ticket Assignment & Workforce Management

SL2-8 3

Filter Open Tickets

EPIC 4 - Warden Dashboard & SLA Escalation

SL2-13 8

View Real-Time Ticket Status

EPIC 3 - Ticket Tracking & Closure

SL2-10 2

Attach Photo Evidence

EPIC 1 — Ticket Reporting & Evidence

SL2-6 3

+ Create

DONE

+ Create

Search

+ Create

Upgrade

Spaces / SE-LAB-2

SL2 board

...

Summary

Timeline

Backlog

Active sprints

Calendar

Reports

List

Forms

Goals

Components

Development

More 5

+

Search board

Epic

Quick filters

Complete sprint

Group: Story

...

TO DO

+ Create

IN PROGRESS

DONE 5

Log Maintenance Ticket

EPIC 1 — Ticket Reporting & Evidence

SL2-5

8

Assign Ticket to Maintenance Staff

EPIC 2 - Ticket Assignment & Workforce Management

SL2-8

3

Filter Open Tickets

EPIC 4 - Warden Dashboard & SLA Escalation

SL2-13

8

View Real-Time Ticket Status

EPIC 3 - Ticket Tracking & Closure

SL2-10

2

Attach Photo Evidence


EPIC 1 — Ticket Reporting & Evidence

SL2-6

3

+ Create

Burndown of sprint 1



Jira

Search

+ Create

Upgrade

Spaces / SE-LAB-2

SL2 board

Summary

Timeline

Backlog

Active sprints

Calendar

Reports

List

Forms

Goals

Components

Development

More 5

+

Search backlog

Version

Epic

Quick filters

Epic

No epic

EPIC 1 — Ticket Reporting & Evidence

EPIC 2 - Ticket Assignment & Workforce Management

EPIC 3 - Ticket Tracking & Closure

EPIC 4 - Warden Dashboard & SLA Escalation

+ Create epic

SL2 Sprint 1

25 Aug – 1 Sep (5 work items)

0024

Complete sprint

Complete the core hostel maintenance ticket reporting, assignment, tracking, and warden management workflow.

SL2-5

Log Maintenance Ticket

EPIC 1 — Ticket Re...

Done

8

SL2-13

Filter Open Tickets

EPIC 4 - Warden Da...

Done

8

SL2-8

Assign Ticket to Maintenance Staff

EPIC 2 - Ticket Assi...

Done

3

SL2-10

View Real-Time Ticket Status

EPIC 3 - Ticket Trac...

Done

2

SL2-6

Attach Photo Evidence

EPIC 1 — Ticket Re...

Done

3

SL2 Sprint 3

8 Sep – 15 Sep (6 work items)

2600

SL2-7

Fast Ticket Submission

EPIC 1 — Ticket Re...

To Do

5

SL2-15

Escalate Overdue High-Priority Tickets

EPIC 4 - Warden Da...

To Do

5

SL2-9

Validate Staff Availability

EPIC 2 - Ticket Assi...

To Do

5

SL2-14

Monitor SLA Status

EPIC 4 - Warden Da...

To Do

3

SL2-11

Resident Closure Sign-off

EPIC 3 - Ticket Trac...

To Do

5

SL2-12

Provide Closure Feedback

EPIC 3 - Ticket Trac...

To Do

3

+ Create

6 work items | Estimate: 26

Backlog

(0 work items)

000

Create sprint

Your backlog is empty.

+ Create

Jira

Search

+ Create

Upgrade

Spaces / SE-LAB-2

SL2 board

Summary

Timeline

Backlog

Active sprints

Calendar

Reports

List

Forms

Goals

Components

Development

More 5

Search board

Epic

Quick filters

Complete sprint

Group: Story

TO DO 6

Escalate Overdue High-Priority Tickets

EPIC 4 - Warden Dashboard & SLA Escalation

SL2-15 5

Validate Staff Availability

EPIC 2 - Ticket Assignment & Workforce Management

SL2-9 5

Monitor SLA Status

EPIC 4 - Warden Dashboard & SLA Escalation

SL2-14 3

Resident Closure Sign-off

EPIC 3 - Ticket Tracking & Closure

SL2-11 5

Provide Closure Feedback

EPIC 3 - Ticket Tracking & Closure

SL2-12 3

Fast Ticket Submission

EPIC 1 - Ticket Reporting & Evidence

SL2-7 5

+ Create

IN PROGRESS

+ Create

DONE

+ Create

Search

+ Create

Upgrade

Spaces / SE-LAB-2

SL2 board

Summary

Timeline

Backlog

Active sprints

Calendar

Reports

List

Forms

Goals

Components

Development

More 5

+

Search board

Epic

Quick filters

Complete sprint

Group: Story

...

TO DO

+ Create

IN PROGRESS 6

Escalate Overdue High-Priority Tickets

EPIC 4 - Warden Dashboard & SLA Escalation

☒ SL2-15 5 =

Monitor SLA Status

EPIC 4 - Warden Dashboard & SLA Escalation

☒ SL2-14 3 =

Validate Staff Availability

EPIC 2 - Ticket Assignment & Workforce Management

☒ SL2-9 5 =

Provide Closure Feedback

EPIC 3 - Ticket Tracking & Closure

☒ SL2-12 3 =

Fast Ticket Submission

EPIC 1 - Ticket Reporting & Evidence

☒ SL2-7 5 <

Resident Closure Sign-off

EPIC 3 - Ticket Tracking & Closure

☒ SL2-11 5 <

+ Create

DONE 0

+

+ Create

Upgrade

Spaces / SE-LAB-2

SL2 board

Summary

Timeline

Backlog

Active sprints

Calendar

Reports

List

Forms

Goals

Components

Development

More 5

+

Epic ▾

Quick filters ▾

Complete sprint

Group: Story

TO DO

+ Create

IN PROGRESS

DONE 6

Escalate Overdue High-Priority Tickets

EPIC 4 - Warden Dashboard & SLA Escalation

☒ SL2-15 5

Fast Ticket Submission

EPIC 1 — Ticket Reporting & Evidence

☒ SL2-7 5

Resident Closure Sign-off

EPIC 3 - Ticket Tracking & Closure

☒ SL2-11 5

Provide Closure Feedback

EPIC 3 - Ticket Tracking & Closure

☒ SL2-12 3

Monitor SLA Status

EPIC 4 - Warden Dashboard & SLA Escalation

☒ SL2-14 3


Validate Staff Availability

EPIC 2 - Ticket Assignment & Workforce Management

☒ SL2-9 5

+ Create

Burndown of sprint 2



6. Reflection Questions

1. Did your estimations reflect the actual effort?

Mostly yes. The core stories with more workflow rules and validation were given higher estimates, while straightforward status, availability and feedback functions received lower estimates. In the simulation, the 8-point stories required the most effort, which is consistent with the initial relative estimates. A real team would refine these estimates after observing actual sprint data.

2. Was your backlog well-prioritized?

Yes. High-priority stories were placed first because they directly support the main ticket lifecycle: reporting an issue, assigning it to suitable staff, tracking progress, confirming closure, and handling urgent SLA risks. Medium-priority items such as optional feedback and performance-focused work were placed after the core workflow.

3. How did your simulated sprint align with your plan?

Sprint 1 focused on the core ticket workflow and supporting warden operations. The selected work was moved from To Do to In Progress and then to Done to simulate completion. Sprint 2 was reserved for the remaining closure, SLA and performance-related stories, matching the planned two-sprint breakdown.

4. What insights did the burndown chart give about your team's capacity?

The Sprint 1 chart shows that the team was able to burn down all 24 planned story points by the end of the one-week sprint. The non-linear drop shows that work was completed in batches, which is normal in a simulated sprint. Comparing the actual line with the ideal guideline helps identify whether the team is ahead of or behind the expected pace and whether the sprint commitment is realistic.